
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CLEAN SWEEP  -  BEACH QUALITY  
CONTRACT 2 

CLEAN SWEEP 
CONTRACT 1 

WILMINGTON HARBOR 96 ACT PROJECT STATUS 
Channel Construction Contracts      Mitigation Island and Disposal Area Improvement Contracts       

 
Ocean Bar I Contract     Ocean Bar II Contract (Brunswick 933)  Eagle Island South Cell Dike   Eagle Island Cell 2 Raise  Future Contracts  
Contractor:  Great Lakes Dredge & Dock  Contractor:  Bean-Stuyvesant   Contractor:  Higgerson Buchanan  Contractor:  Aldridge Brothers  The following construction contract schedules 
Award Date:  August 22, 2000    Award Date:  January 24, 2001   Award Date:  July 31, 1997   Award Date:  February 26, 2002  are dependent on funds availability through FY08. 
Construction Completion:  April 2001   Construction Complete: December 2002  Construction Complete: December 1998  Construction Complete:  March 2003 Clean Sweep - Beach Quality Contract 2   
Contract Value:  $13,640,420    Contract Value:  $64,727,900   Contract Value:   $4,092,448   Contract Value:  $ 1,529,463  (beach quality material to Bald Head Island) 
                        Award Date:  September 2004 
Big Island Contract     Anchorage Basin/Passing Lane Contract* Eagle Island Cell 1 Dike Raising   Eagle Island Cell 1&3 Dike Raising Eagle Island FY04-FY07 Improvements   
Contractor:  Great Lakes Dredge & Dock  Contractor:  Great Lakes Dredge & Dock Contractor:  Atlas Resource Mgmt.  Contractor:  Atlas Resource Mgmt. Fish Passage 
Award Date:  August 22, 2000    Award Date:  June 3, 2002   Award Date: May 13, 1999   Award Date:  January 16, 2003  Northeast Cape Fear River   
Construction Completion:  January 2002   Construction Compl. PH I: January 9, 2004 Construction Complete:  September 1999 Construction Complete:  Pending    
Contract Value:  $56,201,150    Construction Compl. PH II: July 2006  Contract Value:  $912,292   Contract Value:  $1,876,495    
       Contract Value:  $92,292,432                   
Horseshoe Shoal Contract          Eagle Island Cell 2 & 3 Dike Raising/Island 13 Mitigation       
(Kure Beach Renourishment)    Clean Sweep Contract 1 Unsuitable Material Contractor:  Higgerson Buchanan     
Contractor:  Great Lakes Dredge & Dock  Contractor: Bean-Stuyvesant   Award Date: August 24, 1999    
Award Date:  January 22, 2001    Award Date:  September 30, 2003  Construction Complete:  June 2002    
Construction Completion:  May 2001   Construction Complete:  March 2004  Contract Value:  $9,479,845       
Contract Value:  $5,762,032    Contract Value: 



 



WILMINGTON HARBOR, NC - 96 ACT 
NAVIGATION PROJECT 

INFORMATION PAPER 
February 17, 2004 

Combined New Start Construction: With the signing of the Energy and Water Appropriations Bill on October 13, 1998 three separate projects (Wilmington Harbor 
- Northeast Cape Fear River project, Wilmington Harbor - Channel Widening project, and Cape Fear - Northeast Cape Fear Rivers project) were combined into 
one, the Wilmington Harbor, NC - 96 Act project.  The dredged material disposal facilities improvements associated with maintenance of the existing navigation 
channel have been added to the deepening project.  This element includes incrementally raising the dikes on Eagle Island to an elevation of 40 feet over a 20-year 
period.   The combined project will be constructed with multiple contracts at an estimated total project cost of $440,000,000 including $49 million for disposal area 
modifications for maintenance of existing 38’ project.  This is the current total project cost estimate inflated through construction completion.  The Federal cost 
share is estimated to $295,466,000 and the non-Federal cost share is estimated to $144,534,000.  The project would produce estimated annual benefits of $39 
million compared to the estimated annual cost of $29 million resulting in a benefit to cost ratio of 1.4. 

Project Description:  Planned improvements consist of deepening the ocean bar and entrance channels from the authorized depth of 40 feet to 44 feet; deepening 
the authorized 38-foot project to 42 feet up to and including the anchorage basin immediately upriver from the State Ports Authority dock, and extending the 
anchorage basin northward by 300 feet; the existing 400-foot wide channel will be widen to 600 feet over a total length of 6.2 miles including Lower and Upper 
Midnight and Lower Lilliput reaches; widen five turns and bends by 100 to 200 feet providing a total average channel width of 500 to 675 feet; widening the 
Fourth East Jetty Channel to 500 feet over a total length of 1.5 miles; deepening the 32-foot channel between Castle Street and the Hilton Railroad Bridge, the 32-
foot turning basin just above the mouth of the Northeast Cape Fear River on the west side to 38 feet, and the 25-foot channel from the Hilton Railroad Bridge to 
750 feet upstream all to a depth of 38 feet; deepening the 25-foot channel from 750 feet upstream of the Hilton Railroad Bridge to the turning basin near the 
upstream limits of the project to 34 feet, along with widening of the channel from 200 to 250 feet; and widening the turning basin from 700 to 800 feet; and 
mitigation to include construction of a 30-acre embayment, acquisition of about 700 acres of existing marsh and upland areas for preservation of habitat to offset 
losses of wetlands and primary nursery areas, and construction of a fish passage structure around Lock & Dam #1. 

Special Project Features:  

1.  A re-aligned ocean entrance channel has been incorporated into the channel improvement features.  The reduction in the total project cost estimate was 
about $39 million. 

2.  The sandy material located in the lower portion of the navigation channel offers the potential for beneficial uses to nearby beaches.  Sand excavated 
during the Ocean Bar II contract was placed on the beaches of Brunswick County.  The estimated sand quantity to be removed with this contract was 
6,000,000 cubic yards.  The communities of Bald Head Island, Caswell Beach, Oak Island, and Holden Beach shared the sand.  In New Hanover County, 
the Carolina Beach Area South (Kure Beach) received approximately 800,000 cubic yards on the beach from the Horseshoe Shoal channel improvement 
contract. 

3. Prevention of Degradation (POD) includes the acquisition of swamp and upland buffer and changing land use from forestry and development to 
conservation, thereby reducing the potential for future risks to adjacent primary nursery.  The proposed acquisition area includes about 650 acres of mature 
swamp forest and about 60 acres of upland longleaf pine forest. This contains about 29 acres of primary nursery, including tidal creek habitat and the 
disarticulated shoreline of the Northeast Cape Fear River within about 50 feet of the swamp forest.  Adjacent wetlands and riparian uplands associated 
with this site are mostly undeveloped and include marsh, wooded swamp, and longleaf pine forest, with limited residential and commercial development.  
In addition to these features, the plan will preserve unique environmental features found on the site including red-cockaded woodpecker habitat, virgin 
cypress trees, Atlantic white cedar, and longleaf pine forest.  All lands acquired will be transferred to an appropriate State or Federal agency or land trust 
for management.   

4.  The U.S. Army Corps of Engineers, Wilmington District, and the Wilmington Harbor project sponsor, the State of North Carolina, have agreed to 
construct a fish passage structure at Lock and Dam No. 1 on the Cape Fear River.  This is the most downstream structure blocking fish passage on the 
river, and successful passage of fish around Lock and Dam No. 1 will open up approximately 32 miles of the main stem of the Cape Fear River to 
anadromous and other fish species.  The fish passage will not change any federally authorized project purposes such as operation of the lock. All interested 
agencies and experts have been involved in developing the best design for the fish passage structure.  Following construction, monitoring will be 
conducted to determine how effective the structure is in passing fish. 

5.  Island 13 Environmental Mitigation Area: This contract created wetlands mitigation area from an old dredge disposal island.  It is considered the first 
construction contract to take place within the Cape Fear River.  It was awarded as a part of the Eagle Island improvements contract in August 1999.  The 
State of North Carolina, resource agencies and stakeholders applauded this as being the first significant construction contract.  It significance was that it 
was for mitigation and not channel deepening as has been the traditional sequencing of work.  The Governor, media and resource agencies were on hand to 
celebrate the groundbreaking for the Wilmington Harbor Project with this contract.   

6.  Completion of Anchorage Basin/Passing Lane Contract Phase 1 and the Clean Sweep Contract 1 by March 2004 (COMPLETED 9 JANUARY 2004 – 
3 MONTHS AHEAD OF SCHEDULE) will allow deep draft to be realized at the North Carolina State Port Authority facility in Wilmington, NC.  This 
milestone allows the project to begin realizing approximately 75% of the $39,000,000 total project benefits in FY 2004.  

Major Milestones: 

 Milestone            Status    Award Date     Complete                
 PCA Signed         Complete  18 Mar 99     18 Mar 99  
 Ocean Bar I Channel Improvements Contract     Complete  22 Aug 00     30 Apr 01 
 Keg Island Channel Improvements Contract     Complete  22 Aug 00     28 Jan 02 
 Third Disposal Area Contract       Complete  19 Mar 01     May 01 
 Mitigation Area Planting       Complete  03 Mar 01     May 01 
 Ocean Bar II Channel Contract (Sand for Brunswick County)   Complete  24 Jan 01     Nov 02  
 Horseshoe Shoal Channel Contract (Sand for Kure Beach)   Complete  22 Jan 01     23 May 01 
 Eagle Island Cell 2 Disposal Area Contract     Complete  26 Feb 02     Mar 03 
 Eagle Island Cells 1&3 FY03 Improvements     Construction  16 Jan 03     October 2003 
 Anchorage Basin/ Passing Lane Channel Improvements Contract Award  Construction   03 Jun 02      

   Phase I Construction Complete  (completed 3-months ahead of schedule)         January 2004 
   **Phase II Construction Complete              July 2006** 
  Relocation of Navigation Aids to New Alignment by USCG   Complete        05 Dec 2003 
  Clean Sweep – Contract 1 – Unsuitable Material      Design Complete 30 Sep 03      March 2004 
  DEEP WATER TO THE N.C. STATE PORTS FACILITY (WILMINGTON)         9 JAN 2004 
  *Clean Sweep – Contract 2 – Beach Disposal     Design Complete 30 Sep 04     May 2004* 
  *FY05 Payback of the FY04 Funds borrowed from Charleston District     Oct 2004    Dec 2004 
  **Fish Passage Structure       Design Complete     FY05        6-9 months   
  *Eagle Island FY05 Improvements      Design Pending  Sept 2004    Sept 2005* 
  **Eagle Island FY06-FY07 Improvements     Design Pending  Sept 2004    Sept 2005* 

**Northeast Cape Fear River Contract Award     In Design  FY06     FY08 
 
*NOTE 1*:  Clean Sweep – Contract 2 (Beach Disposal), Eagle Island FY05 Improvements and payback of $3,300,000 in FY04 funds 

borrowed from Charleston District are scheduled for execution based on the President’s FY 2005 Budget of Federal Funds in the amount of 
$25,000,000 for this project.  

**NOTE 2**:  Anchorage Basin/Passing Lane Contract Phase II, Fish Passage Structure Contract, Eagle Island FY06-FY07 
Improvements Contract and the Northeast Cape Fear River Contract  are currently scheduled for award in FY 2006 pending Federal funds 
availability. 



 


	WILMINGTON HARBOR 96 ACT PROJECT STATUS
	Channel Construction ContractsMitigation Island and Disposal Area Improvement Contracts

